

Palli Karma-Sahayak Foundation (PKSF)
Annual Procurement Plan for FY 2020-2021
 Procurement Plan for **Consultancy Services**


Name of Program/Project/Unit: **Promoting Agricultural Commercialization and Enterprises (PACE) Project**
 Name of Procuring Entity: **Dr. Md. Jashim Uddin, Deputy Managing Director**

GOB Format

| SL No | Package No | Description of Procurement Items | Unit | Quantity | Procurement method & type | Contract Approving Authority | Source of Fund | Estimated Cost in Lakh (BDT.) | Time Code for Process | Advertise EOI | Issue RFP | Technical Proposal Opening | Technical Proposal Evaluation | Financial Proposal Opening & Evaluation | Negotiation | Approval | Signing of Contract | Total Time to Contract signature | Time for Completion of Contract |
|-------|-----------------|---|------|----------|---------------------------|------------------------------|----------------|-------------------------------|-----------------------|---------------|-----------|----------------------------|-------------------------------|---|-------------|-----------|---------------------|----------------------------------|---------------------------------|
| 1 | 2 | 3 | 4 | 5 | 6 | 7 | 8 | 9 | 10 | 11 | 12 | 13 | 14 | 15 | 16 | 17 | 18 | 19 | 20 |
| 1 | PKSF/PACE/SD-01 | Preparation of Project Completion Report (PCR) of PACE | No. | 1 | QCBS | HOPE | IFAD | 15.00 | Planned date | 4-Jul-20 | 14-Aug-20 | 13-Sep-20 | 27-Sep-20 | 11-Oct-20 | 1-Nov-20 | 5-Nov-20 | 12-Nov-20 | 131 days | |
| | | | | | | | | | Planned days | | | | | | | | | | |
| | | | | | | | | | Actual Date | | | | | | | | | | |
| | | | | | | | | | Actual Days | | | | | | | | | | |
| 2 | PKSF/PACE/SD-02 | Impact study on Buffalo Rearing by Using Improved Management Technique, vcd sub-project | No. | 1 | IC/SBCQ | HOPE | IFAD | 10.00 | Planned date | 6-Jul-20 | 16-Aug-20 | 30-Sep-20 | 14-Oct-20 | 28-Oct-20 | 18-Nov-20 | 22-Nov-20 | 29-Nov-20 | 147 days | |
| | | | | | | | | | Planned days | | | | | | | | | | |
| | | | | | | | | | Actual Date | | | | | | | | | | |
| | | | | | | | | | Actual Days | | | | | | | | | | |
| 3 | PKSF/PACE/SD-03 | Impact stud on 'Increasing income and creating employment through production and marketing of imitation gold jewelries' vcd sub-project | No. | 1 | IC/SBCQ | HOPE | IFAD | 10.00 | Planned date | 6-Jul-20 | 16-Aug-20 | 30-Sep-20 | 14-Oct-20 | 28-Oct-20 | 18-Nov-20 | 22-Nov-20 | 29-Nov-20 | 147 days | |
| | | | | | | | | | Planned days | | | | | | | | | | |
| | | | | | | | | | Actual Date | | | | | | | | | | |
| | | | | | | | | | Actual Days | | | | | | | | | | |
| 4 | PKSF/PACE/SD-04 | Problem identification study on Determination of most effective crab breeding time in Bangladesh | No. | 1 | ICS | HOPE | IFAD | 10.00 | Planned date | 18-Jul-20 | 4-Sep-20 | 25-Sep-20 | 9-Oct-20 | N/A | 6-Nov-20 | 10-Nov-20 | 24-Nov-20 | 129 days | |
| | | | | | | | | | Planned days | | | | | | | | | | |
| | | | | | | | | | Actual Date | | | | | | | | | | |
| | | | | | | | | | Actual Days | | | | | | | | | | |
| 5 | PKSF/PACE/SD-05 | Problem identification study on Preparation of effective and low cost feed for dearth period of Bees | No. | 1 | ICS | HOPE | IFAD | 10.00 | Planned date | 18-Jul-20 | 4-Sep-20 | 25-Sep-20 | 9-Oct-20 | N/A | 6-Nov-20 | 10-Nov-20 | 24-Nov-20 | 129 days | |
| | | | | | | | | | Planned days | | | | | | | | | | |
| | | | | | | | | | Actual Date | | | | | | | | | | |
| | | | | | | | | | Actual Days | | | | | | | | | | |
| 6 | PKSF/PACE/SD-06 | Problem identification study on Preparation of contamination free tissue culture seedling production protocol of Corchora flaveola | No. | 1 | ICS | HOPE | IFAD | 10.00 | Planned date | 18-Jul-20 | 4-Sep-20 | 25-Sep-20 | 9-Oct-20 | N/A | 6-Nov-20 | 10-Nov-20 | 24-Nov-20 | 129 days | |
| | | | | | | | | | Planned days | | | | | | | | | | |
| | | | | | | | | | Actual Date | | | | | | | | | | |
| | | | | | | | | | Actual Days | | | | | | | | | | |

8

| | | | | | | | | | | | | | | | | | | | | |
|---|--|---|-----|---|-----|------|------|-------|--------------|-----------|----------|-----------|-----------|-----|----------|-----------|-----------|----------|--|--|
| 7 | PKSF/PACE/ SD-07 | Study on Next steps for environmental protection of the Halda river | No. | 1 | ICS | HOPE | IFAD | 10.00 | Planned date | 20-Jul-20 | 6-Sep-20 | 27-Sep-20 | 11-Oct-20 | N/A | 8-Nov-20 | 12-Nov-20 | 26-Nov-20 | 129 days | | |
| | | | | | | | | | Planned days | | | | | | | | | | | |
| | | | | | | | | | Actual Date | | | | | | | | | | | |
| | | | | | | | | | Actual Days | | | | | | | | | | | |
| 8 | PKSF/PACE/ SD-08 | Study on Promotion of appropriate cow breed in Bangladesh | No. | 1 | ICS | HOPE | IFAD | 10.00 | Planned date | 20-Jul-20 | 6-Sep-20 | 27-Sep-20 | 11-Oct-20 | N/A | 8-Nov-20 | 12-Nov-20 | 26-Nov-20 | 129 days | | |
| | | | | | | | | | Planned days | | | | | | | | | | | |
| | | | | | | | | | Actual Date | | | | | | | | | | | |
| | | | | | | | | | Actual Days | | | | | | | | | | | |
| 9 | PKSF/PACE/ SD-09 | Study on artemia preparation/culture in Bangladesh for crab hatchery | No. | 1 | ICS | HOPE | IFAD | 10.00 | Planned date | 20-Jul-20 | 6-Sep-20 | 27-Sep-20 | 11-Oct-20 | N/A | 8-Nov-20 | 12-Nov-20 | 26-Nov-20 | 129 days | | |
| | | | | | | | | | Planned days | | | | | | | | | | | |
| | | | | | | | | | Actual Date | | | | | | | | | | | |
| | | | | | | | | | Actual Days | | | | | | | | | | | |
| 9 | Total Value of Procurement (BDT. In Lakh) | | | | | | | | 95.00 | | | | | | | | | | | |


 ১২/০৭/২০২০
 মোঃ সরওয়ার মোর্শেদ
 ব্যবস্থাপক (প্রফিউরমেন্ট)
 পল্লী কর্ম-সহায়ক ফাউন্ডেশন (পিকেএসএফ)