

Palli Karma-Sahayak Foundation (PKSF)
Annual Procurement Plan for FY 2020-2021
Procurement Plan for Service

Project-RSMP (GCF)

Name of Program/Project/Unit: Strengthening the capacity of PKSF, Executing Entities (Ees) and Implementating Entities (Ies) for effective participation of GCF activities in Bangladesh
Readiness Support mechanism Project (RSMP)
Name of Procuring Entity: Dr. Md. Jashim Uddin, Deputy Managing Director

GOB Format

SL No	Package No	Description of Procurement Items	Unit	Quantity	Procurement method & type	Contract Approving Authority	Source of Fund	Estimated Cost in Lakh (BDT.)	Time Code fo Process	Advertise EOI	Issue RFP	Technical Proposal Opening	Technical Proposal Evaluation	Financial Proposal Opening & Evaluation	Negotiation	Approval	Signing of Contract	Total Time to Contract signature	Time for Completion of Contract	
1	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	
1	PKSF/RSM P/SD-01	Develop training manual on GCF activities and provide training by consultant	No	1	ICS	PKSF	GCF	26.88	Planned date	25-07-2020.	25-08-2020.	16-09-2020.	30-09-2020.	02-10-2020.	04-10-2020.	06-10-2020.	10-10-2020.			
									Planned days	0	30	21	14	2	2	2	4	75		
									Actual Date											
									Actual Days											
2	PKSF/RSM P/SD-02	Recruitment of local consultants for strengthening concept note	No	3	ICS	PKSF	GCF	20.20	Planned date	25-07-2020.	25-08-2020.	16-09-2020.	30-09-2020.	02-10-2020.	04-10-2020.	06-10-2020.	10-10-2020.			
									Planned days	0	30	21	14	2	2	2	4	75		
									Actual Date											
									Actual Days											
3	PKSF/RSM P/SD-03	Recruitment of international consultants for review and strengthening ESS of PKSF	No	1	ICS	PKSF	GCF	25.20	Planned date	25-07-2020.	25-08-2020.	16-09-2020.	30-09-2020.	02-10-2020.	04-10-2020.	06-10-2020.	10-10-2020.			
									Planned days	0	30	21	14	2	2	2	4	75		
									Actual Date											
									Actual Days											
4	PKSF/RSM P/SD-04	Recruitment of international consultants for review of climate rationale, ESS for three FPs	No	1	ICS	PKSF	GCF	44.10	Planned date	25-07-2020.	25-08-2020.	16-09-2020.	30-09-2020.	02-10-2020.	04-10-2020.	06-10-2020.	10-10-2020.			
									Planned days	0	30	21	14	2	2	2	4	75		
									Actual Date											
									Actual Days											
5	PKSF/RSM P/SD-05	Recruitment of local consultants for review and strengthening of gender and IP components of	No	1	ICS	PKSF	GCF	20.20	Planned date	25-09-2020.	25-10-2020.	16-11-2020.	30-11-2020.	02-12-2020.	04-12-2020.	06-12-2020.	10-12-2020.			
									Planned days	0	30	21	14	2	2	2	4	75		
									Actual Date											
									Actual Days											
6	PKSF/RSM P/SD-06	Recruitment of local individual consultant for providing training to IE/EE staffs	No	3	ICS	PKSF	GCF	7.60	Planned date	25-09-2020.	25-10-2020.	16-11-2020.	30-11-2020.	02-12-2020.	04-12-2020.	06-12-2020.	10-12-2020.			
									Planned days	0	30	21	14	2	2	2	4	75		
									Actual Date											
									Actual Days											
6	Total Value of Procurement (BDT. In Million)							144.18												

21/09/2020
মোঃ সরওয়ার মোর্শেদ
ব্যবস্থাপক (প্রকিউরমেন্ট)
পল্লী কর্ম-সহায়ক ফাউন্ডেশন (পিকেএসএফ)