

Palli Karma-Sahayak Foundation (PKSF)
Annual Procurement Plan for FY 2020-2021
Procurement Plan for Works

Name of Program/Project/Unit: Maintenance

Name of Procuring Entity: Dr. Md. Jashim Uddin, Deputy Managing Director

GOB Format

SL No	Package No	Description of Procurement Items	Unit	Quantity	Procurement method & type	Contract Approving Authority	Source of Fund	Estimated Cost in Lakh (BDT.)	Time Code fo Prosess	Invite/Advertis e Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract signature	Time for Completion of Contract
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18
1	PKSF/Maintenance /WD-01	Procurement of SS Gate at the Entrance and Exit of PKSF Bhaban	No	2	RFQ	HOPE	PKSF Own Fund	3.00	Planned date	05-07-2020.	27-07-2020.	04-08-2020.	10-08-2020.	16-08-2020.	20-08-2020.		
									Planned days	0	22	8	6	6	4	46	
									Actual Date								
									Actual Days								
2	PKSF/Maintenance /WD-02	Interior Decoration (Wall Cabinet & Others)	No	1	LTM	HOPE	PKSF Own Fund	5.00	Planned date	12-10-2020.	27-10-2020.	05-11-2020.	11-11-2020.	16-11-2020.	19-11-2020.		
									Planned days	0	15	9	4	5	3	36	
									Actual Date								
									Actual Days								
3	PKSF/Maintenance /WD-03	Painting Works (External Side of PKSF Bhaban)	No	1	OTM	HOPE	PKSF Own Fund	25.00	Planned date	02-11-2020.	30-11-2020.	10-12-2020.	17-12-2020.	23-12-2020.	29-12-2020.		
									Planned days	0	28	10	7	6	6	57	
									Actual Date								
									Actual Days								
4	PKSF/Maintenance /WD-04	Interior Decoration (Wall Cabinet & Others)	No	1	LTM	HOPE	PKSF Own Fund	5.00	Planned date	16-02-2021.	03-03-2021.	11-03-2021.	18-03-2021.	22-03-2021.	25-03-2021.		
									Planned days	0	15	9	4	5	3	36	
									Actual Date								
									Actual Days								
4	Total Value of Procurement (BDT. In Lakh)							38.00									

২১/০৭/২০২০
মোঃ সবুজার মোশেদ
ব্যবস্থাপক (প্রকিউরমেন্ট)
পল্লী কর্ম-সহায়ক ফাউন্ডেশন (পিরোজগঞ্জ)