

Palli Karma-Sahayak Foundation (PKSF)  
Annual Procurement Plan for FY 2020-2021  
Procurement Plan for **Consultancy Services**

Name of Program/Project/Unit: **Rural Microenterprise Transformation Project (RMTP)**

Name of Procuring Entity: **Dr. Md. Jashim Uddin, Deputy Managing Director**

GOB Format

SL No	Package No	Description of Procurement Items	Unit	Quantity	Procurement method & type	Contract Approving Authority	Source of Fund	Estimated Cost in Lakh (BDT.)	Time Code fo Process	Advertise EOI	Issue RFP	Technical Proposal Opening	Technical Proposal Evaluation	Financial Proposal Opening & Evaluation	Negotiation	Approval	Signing of Contract	Total Time to Contract signature	Time for Completion of Contract	
1	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	
1	PKSF/RMTP/SD-01	Baseline studies of RMTP	No.	1	QCBS	HOPE	IFAD	66.66	Planned date	14-Jul-20	7-Sep-20	7-Oct-20	21-Oct-20	11-Nov-20	9-Dec-20	20-Dec-20	27-Dec-20	166 days		
									Planned days											
									Actual Date											
									Actual Days											
1	Total Value of Procurement (BDT. in Lakh)							66.66												

২৭/০৯/২০২০  
মোঃ জরওয়ার মোর্শেদ  
স্বাক্ষরপক (প্রকিউরমেন্ট)  
পল্লী কর্ম-সহায়ক ফাউন্ডেশন (পিকেএসএফ)