

Palli Karma-Sahayak Foundation (PKSF)
Annual Procurement Plan for FY 2020-2021

Procurement Plan for Goods

Name of Program/Project/Unit: Sustainable Enterprise Project (SEP)

Name of Procuring Entity: Dr. Md. Jashim Uddin, Deputy Managing Director

GOB Format

SL No	Package No	Description of Procurement Items	Unit	Quantity	Procurement method & type	Contract Approving Authority	Source of Fund	Estimated Cost in Lakh (BDT.)	Time Code of Process	Invite/ Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract signature	Time for Completion of Contract	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	
1	PKSF/SEP/G-07	Procurement of Furniture and Fixture	Lot	1	LTM	MD, PKSF	IDA	10.00	Planned date	01/09/2020	11/09/2020	18/09/2020	25/09/2020	02/10/2020	09/10/2020		08/11/2020	
									Planned days		10	7	7	7	7	38	30	
									Actual Date									
									Actual Days									
2	PKSF/SEP/G-08	Procurement of equipment for distance learning and related accessories	Lot	1	OTM	MD, PKSF	IDA	100.00	Planned date	01/10/2020	22/10/2020	21/11/2020	28/11/2020	05/12/2020	19/12/2020		17/02/2021	
									Planned days		21	30	7	7	14	79	60	
									Actual Date									
									Actual Days									
3	PKSF/SEP/G-09	Procurement of Equipment (tab and other accessories) for results based monitoring system development	Lot	1	OTM	MD, PKSF	IDA	90.00	Planned date	05/04/2021	26/04/2021	26/05/2021	02/06/2021	09/06/2021	23/06/2021		22/08/2021	
									Planned days		21	30	7	7	14	79	60	
									Actual Date									
									Actual Days									
3	Total Value of Procurement (BDT. In Lakh)							200.00										

22/04/2020
 মোঃ সরওয়ার মোর্শেদ
 ব্যবস্থাপক (প্রকিউরমেন্ট)
 পল্লী কর্ম-সহায়ক ফাউন্ডেশন (পিকেএসএফ)