

Palli Karma-Sahayak Foundation (PKSF)  
Annual Procurement Plan for FY 2020-2021  
Procurement Plan for Service

Name of Program/Project/Unit: Social Advocacy and Knowledge Decimation Unit  
Name of Procuring Entity: Dr. Md. Jashim Uddin, Deputy Managing Director

GOB Format

SL No	Package No	Description of Procurement Items	Unit	Quantity	Procurement method & type	Contract Approving Authority	Source of Fund	Estimated Cost in Lakh (BDT.)	Time Code to Process	Advertise EOI	Issue RFP	Technical Proposal Opening	Technical Proposal Evaluation	Financial Proposal Opening & Evaluation	Negotiation	Approval	Signing of Contract	Total Time to Contract signature	Time for Completion of Contract	
1	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19	
1	PKSF/SAKD /SD-01	Documentary Making	No	One(1) Firm	QCBS/ SBCQ	HOPE	PKSF Core	20.00	Planned date	15-11-2020.	15-12-2020.	06-01-2021.	21-01-2021.	27-01-2021.	04-02-2021.	11-02-2021.	18-02-2021.			
									Planned days	0	30	21	15	6	7	7	7	93		
									Actual Date											
									Actual Days											
1	Total Value of Procurement (BDT. in Lakh)							20.00												

23/09/2020  
মেঃ সাওয়াবি মোর্শেদ  
ব্যবস্থাপক (প্রকিউরমেন্ট)  
পল্লী কর্ম-সহায়ক ফাউন্ডেশন (পিকসিএফ)