

Palli Karma-Sahayak Foundation (PKSF)
Annual Procurement Plan for FY 2020-2021
 Procurement Plan for **Goods**

Name of Program/Project/Unit: **Training Cell**Name of Procuring Entity: **Dr. Md. Jashim Uddin, Deputy Managing Director**

GOB Format

SL No	Package No	Description of Procurement Items	Unit	Quantity	Procurement method & type	Contract Approving Authority	Source of Fund	Estimated Cost in Lakh (BDT.)	Time Code fo Prosess	Invite/Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract signature	Time for Completion of Contract			
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18			
1	PKSF/ Training/ GD-01	Procurement of training Stationary	Lot	1	LTM/RFQ	HOPE	PKSF Own Fund	5.00	Planned date	08-08-2020.	25-08-2020.	26-09-2020.	30-09-2020.	02-10-2020.	16-10-2020.					
									Planned days	0	17	30	4	2	14	67				
									Actual Date											
									Actual Days											
2	PKSF/ Training/ GD-02	Procurement of TV for Training Documentary	Nos	12	LTM/RFQ	HOPE	PKSF Own Fund	2.50	Planned date	08-08-2020.	25-08-2020.	26-09-2020.	30-09-2020.	02-10-2020.	16-10-2020.					
									Planned days	0	17	30	4	2	14	67				
									Actual Date											
									Actual Days											
3	PKSF/ Training/ GD-03	Procurement of Furniture	Nos	24	LTM	HOPE	PKSF Own Fund	2.00	Planned date	08-08-2020.	25-08-2020.	26-09-2020.	30-09-2020.	02-10-2020.	16-10-2020.					
									Planned days	0	17	30	4	2	14	67				
									Actual Date											
									Actual Days											
3	Total Value of Procurement (BDT. In Lakh)							9.50												

22/09/2020
 মোঃ সরওয়ার মোর্শেদ
 ব্যবস্থাপক (প্রকিউরমেন্ট)
 পল্লী কর্ম-সহায়ক ফাউন্ডেশন (পিকেএসএফ)