

Palli Karma-Sahayak Foundation (PKSF)
Annual Procurement Plan for FY 2020-2021
Procurement Plan for Goods

Name of Program/Project/Unit: Extended Community Climate Change Project-Flood (ECCCP-Flood)
Name of Procuring Entity: Dr. Md. Jashim Uddin, Deputy Managing Director

GOB Format

SL No	Package No	Description of Procurement Items	Unit	Quantity	Procurement method & type	Contract Approving Authority	Source of Fund	Estimated Cost in Lakh (BDT.)	Time Code for Process	Invite/Advertisement Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract signature	Time for Completion of Contract	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	
1	PKSF/ ECCCP/ GD-01	Procurement of Computer, UPS, laptop, printer and scanner	Nos	10	LTM	HOPE	GFC Fund	7.80	Planned Date	12-07-2020	17-07-2020	3-08-2020	5-08-2020	6-08-2020	20-08-2020			
									Planned days									
									Actual date									
									Actual days									
2	PKSF/ ECCCP/ GD-02	Procurement of Camera	No	1	RFQ	HOPE	GFC Fund	0.90	Planned Date	12-07-2020.	19-07-2020	19-07-2020	21-07-2020	22-07-2020	22-07-2020			
									Planned days									
									Actual date									
									Actual days									
3	PKSF/ ECCCP/ GD-03	Procurement of Photocopier	No	1	RFQ	HOPE	GFC Fund	2.50	Planned Date	19-07-2020	26-07-2020	26-07-2020	29-07-2020	30-07-2020	30-07-2020			
									Planned days									
									Actual date									
									Actual days									
3	Total Value of Procurement (BDT. In Lakh)							11.20										

Dr. Md. Jashim Uddin
22/07/2020
স্বঃ সর্ওয়ার মোর্শেদ
কারস্থাপক (প্রকিউরমেন্ট)
সহ-সহায়ক ফাউন্ডেশন (পিকেএসএফ)