


Palli Karma-Sahayak Foundation (PKSF)
Annual Procurement Plan for FY 2020-2021
Procurement Plan for Goods

Name of Program/Project/Unit: **Strengthening the capacity of PKSF, Executing Entities (Ees) and Implementating Entities (Ies) for effective participation of GCF activities in Bangladesh**
Readiness Support mechanism Project (RSMP)

Name of Procuring Entity: **Dr. Md. Jashim Uddin, Deputy Managing Director**

GOB Format

SL No	Package No	Description of Procurement Items	Unit	Quantity	Procurement method & type	Contract Approving Authority	Source of Fund	Estimated Cost in Lakh (BDT.)	Time Code fo Prossess	Invite/Advertis e Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract signature	Time for Completion of Contract	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	
1	PKSF/RSMP/GD-01	Procurement of Laptop, printer	No	3	RFQ	HOPE	GFC Fund	3.80	Planned Date	19-07-2020	26-07-2020	26-07-2020	29-07-2020	30-07-2020	30-07-2020			
									Planned days									
									Actual date									
									Actual days									
2	PKSF/RSMP / GD-02	Procurement of Video conferencing system	No	1	LTM	HOPE	GFC Fund	16.80	Planned Date	20-07-2020	4-08-2020	10-08-2020	12-08-2020	13-08-2020	23-08-2020			
									Planned days									
									Actual date									
									Actual days									
3	PKSF/RSMP / GD-03	Printing of Training Manual	Copy	500	LTM	HOPE	GFC Fund	4.20	Planned Date	20-07-2020	4-08-2020	10-08-2020	12-08-2020	13-08-2020	23-08-2020			
									Planned days									
									Actual date									
									Actual days									
3	Total Value of Procurement (BDT. in Lakh)							24.80										


মেঃ সরওয়ার মোশেদ
ব্যবস্থাপক (প্রকিউরমেন্ট)
পল্লী কর্ম-সহায়ক ফাউন্ডেশন (পিকেএসএফ)