

Palli Karma-Sahayak Foundation (PKSF)  
Annual Procurement Plan for FY 2020-2021  
Procurement Plan for Goods

Name of Program/Project/Unit: Social Advocacy and Knowledge Decimation Unit  
Name of Procuring Entity: Dr. Md. Jashim Uddin, Deputy Managing Director

GOB Format

SL No	Package No	Description of Procurement Items	Unit	Quantity	Procurement method & type	Contract Approving Authority	Source of Fund	Estimated Cost in Lakh (BDT.)	Time Code for Process	Invite/Advertise Tender	Tender opening	Tender Evaluation	Approval to Award	Notification of Award	Signing of Contract	Total Time to Contract signature	Time for Completion of Contract	
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	
1	PKSF/SAKD /GD-01	Publication & Printing	Copy	LS	LTM	HOPE	PKSF-Core	15.00	Planned date	15-12-2020.	30-12-2020.	15-01-2021.	22-01-2021.	27-01-2021.	11-02-2021.			
									Planned days	0	15	15	7	5	14	56		
									Actual Date									
									Actual Days									
1	<b>Total Value of Procurement (BDT. In Lakh)</b>							<b>15.00</b>										

২৩/০১/২০২১  
২২/০৭/২০২০  
মোঃ সরওয়ার মোর্শেদ  
ব্যবস্থাপক (প্রকিউরমেন্ট)  
পল্লী কর্ম-সহায়ক ফাউন্ডেশন (পিকেএসএফ)